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Jim Groone 
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Envlronmenatl Protection 

401 E. State St. 
5th Floor West Wing 
Trenton, NJ 08625 

Re: SCP-Carlstadt 

Dear Jim: 

This is to inform you that the additional field work et SCP 
will be commencing on Monday, November 30th. The resampling of 
soil will be conducted first, and should take approximately 
three weeks. The Round li water sampling will then be conducted, 
probably beginnning on Decmeber 21st, and shouldn't take 
longer thatn one wek to complete. 

Since our meeting on November 5th, we have agreed to certain 
additional items: 

1) Since the SCP Steering Committee is going to resample all 
soils we expressed our concern that they had not adequately 
characterized soil contamination. The samples collected in 
the first phase of field work were only from the 0-1 feet and 
1-2 feet range, (except for the three deep well locations). 
Accordingly, we recommended that deeper samples be taken at 
all locations. The Committee has agredd to do this work 
now. The soil resampling program will thus consist of addi
tional samples at 5-6 feet and the top of clay at all seventeen 
locations. 

2) Since we have been discussing installation fo off-stie 
wells, both upgradient and downgradient of the site, we have 
agreed not to have Dames 6 Moore install a Well at location ID. 
This was the new Well proposed in Revlson #5 to the POP. The 
Committee had planned to install this well as an "upgradient" 
well, but because we will be attempting to install a true upgradient 
well off-site, EPA agreed that this well is unecessary at 
this time. 
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He have also been discussing off-site wells. Enclosed you 
will find a rough sketch of proposed locations. He would like 
your geblpglst to review this. Hopefullyt we can Arrange • 
Bieetlng in the near future to discuss off-site work. I am 
aiming to resolve the off-site work while field work is 
going on, so that we can avoid a denobilistion/restart. 

I will keep you informed about progress of the work, and will 
call you soon to arrange a SMetlng. Thank you. 

Sincerely, 

Janet Feldstein, Environmental Engineer 
Site Compliance Branch 

Enclosure 

bcc: Jim Rooney, ORC-NJSUP 
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